

PROJECT UPDATES

Status as of 12/22/09



WITH ALL THE DIFFERENT PROJECTS GOING ON AT CROSSVILLE MEMORIAL AIRPORT, WE WANT TO KEEP ALL OF YOU INFORMED ON THE STATUS OF EACH. MAYOR GRAHAM, BOYD WYATT, SR. TED MEADOWS, CITY MGR., AND THE CROSSVILLE CITY COUNCIL *are committed to make the airport one that all our citizens can be proud of.*

Project I.....The new T-Hangars. Currently are under design. This project is connected with the moving of the ASOS, the City is waiting on a lease agreement from the FAA before this can proceed. Hoping to be bid in the first quarter of 2010. The new ASOS location has been surveyed.

Project II....New Security Equipment. This purchase is tied in with the new T-Hangars.

Project III....Beacon Painting. City Engineer preparing bid specs.

Project IV....T-Hanger roof repairs(These are the original T-Hangers 1-10) City Engineer preparing bid specs.

Project V....Fuel Farm Relocation....Design underway; delayed by ASOS/T- Hangar projects.

Project VI.....Runway Pavement Rehab. Waiting on grant contract from State before hiring engineer. Estimated start date Spring of 2011.

www.crossvilletn.gov